
Georgia Date:

User: 01065589 Department of Transportation Page 1 of 3

Pay Period: 08/29/2017

to 08/15/2018

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0043

08/15/2018

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

08/15/2016

00/00/0000

1134 Days

08/15/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 100.00

1134 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,393,080.66

$8,242,911.90

$451,947.09

94.62%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,393,080.66 $8,242,911.90 $451,947.09 94.62% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01065589 Department of Transportation Page 2 of 3

Pay Period: 08/29/2017

to 08/15/2018

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0043

08/15/2018

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,352,906.92 $6,352,906.92 $0.00

Non-Participating $1,588,226.65 $1,588,226.65 $0.00

Total Earnings $7,941,133.57 $7,941,133.57 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,941,133.57 $7,941,133.57 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,941,133.57 $7,941,133.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: 01065589 Department of Transportation Page 3 of 3

Pay Period: 08/29/2017

to 08/15/2018

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0043

08/15/2018

Project Number 533145-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 641-1100     GUARDRAIL, TP T LF  166.000 166.000

 21.000 .000

 

 

166.000 $.00 $3,486.00

Category Amount: $0.00 $3,486.00

Project Total Amount: $0.00 $7,941,133.57


